


# **“Miream App”**

**Milestone Document by fortranPRO**

**Mobile App (Android, iPhone)  
Development with Admin Panel.**

**By fortranPRO**

[www.freelancer.in/u/fortranPRO](http://www.freelancer.in/u/fortranPRO)





## Android & iPhone App

### Miream App

Proposal Number	FRP-401VTBD
Author	fortranPRO
Proposal Version	<i>1.0 (New)</i>
Date issued	20/06/2020

#### A. Distribution List:

This document is distributed to following people:

##### **Submitted to-**

Primary contact person: Miguel Garcia

Company name: miream-app

Freelancer profile name: Miguelgarcia2309

Profile URL: [www.freelancer.in/u/Miguelgarcia2309](http://www.freelancer.in/u/Miguelgarcia2309)

##### **Submitted by-**

Primary contact person: Prateek

Freelancer profile Name: fortranPRO

Profile URL: [www.freelancer.com/u/fortranPRO](http://www.freelancer.com/u/fortranPRO)

Company Name: Rudiment Webtech Solutions Pvt. Ltd.

Website URL: [www.rudimentwebtech.com](http://www.rudimentwebtech.com)

Contents

A. Distribution List: .....2

Contents .....3

1.1 Skills, Languages .....4

1.2 Personnel Involved in the Project.....5

1.3 Estimation of Delivery Time (50 working days): .....6

1.4 Estimation of Cost.....6

1.5 Terms of Milestone Payment.....7

2 Work Breakdown structure (WBS) .....8

2.1 Warranty .....8

2.2 Ownership.....8

2.3 Terms & Conditions apply .....9



## 1. Estimation of Efforts

The total effort for the project has been worked out based on the following.

S. No.	Implementation Activity
1	App designing
2	Freezing of App specifications
3	Development of Apps
4	Testing and QA
5	Online Implementation
6	Bug Fixation & Maintenance Support

### 1.1 Skills, Languages

#### Skills required:

1). Android->

- IDE: Android Studio.
- Language: Java, XML.

2). iOS->

- IDE: Xcode.
- Language: Swift or objective-C

3) App Language:

- English only.

## 1.2 Personnel Involved in the Project

The following resources will be deployed for the project:

TASK	Responsibility
<b>ANALYSIS</b>	
Navigation Analysis and Categorization	Sr. Developer
<b>DESIGN</b>	
App Design	Sr. Designers Ass. Designers
<b>DATABASE CREATION &amp; ADMINISTRATION</b>	
Database Design	Sr. Developer
Database Customization	Sr. Developer Ass. DBA
<b>DEVELOPMENT</b>	
Design Integration	Sr. Developer Ass. Developer
Admin Module Creation	Sr. Developer Ass. Developer
User Module Creation	Sr. Developer
<b>TESTING</b>	
App Design & Functionalities Testing.	Tester
Testing is never stopping process at the time of development; we will test each page carefully and will do this process again and again to make sure there are no bugs	



1.3 Estimation of Delivery Time (50 working days):

Please refer to the timelines detailed below

Task#	Description	10 Days	15 Days	15 Days	10 Days
1	Design				
2	Development				
3	Conf Room Pilot Testing				
4	User Acceptance Testing				
5	Go Live				

1.4 Estimation of Cost

A total of 50 working months of work have been estimated. Please find below the break-up for the rates.

Activity	Onsite/ Offshore	Costing
Requirement Analysis	Offshore	Free
<u>Apps:</u> Design Development API's Integration & Implementation.	Offshore	GBP 8500
Admin panel	Offshore	GBP 1500
Language translation charge (Opt)	Offshore	GBP 0000
Testing	Offshore	NIL
TOTAL		GBP 10000

## **miream-app**

**Project cost: 10000 GBP**

**Timeline: 40 to 50 working days**



## 2 Work Breakdown structure (WBS)

MODULES #	WORK	Milestone Release on completion of Module
Module 1	<ul style="list-style-type: none"><li>• After designing all the required screens of both the Android and iPhone app.</li><li>• Slicing of all the designed screens.</li><li>• Make the entire designed screens 'Device Ready' for Android app (in .apk format).</li><li>• Make the entire designed screens 'Device Ready' for iPhone app (in .ipa format).</li><li>• Testing and bug fixing of this module work.</li></ul>	Milestone Payment 2
Module 2	<ul style="list-style-type: none"><li>• After completion of 70% functionality and backend coding part of both the Android &amp; iPhone app.</li><li>• Integration of required super admin panel functionality and backend panel for this module work.</li><li>• Testing and bug fixing of this module work.</li></ul>	Milestone Payment 3
Module 3	<ul style="list-style-type: none"><li>• After completion of 100% functionality and backend coding part of both the Android &amp; iPhone app.</li><li>• Integration of all the remaining required super admin panel functionality and backend panel to complete the app.</li><li>• Final Testing and bug fixing of both the Android &amp; iPhone app.</li></ul>	Milestone Payment 4

### 2.1 Warranty

We will provide 90 days of free Bug Fixation Warranty & maintenance support after apps goes live for the correction of any errors in the developed Applications.

### 2.2 Ownership

The ownership of the app shall rest with the employer. The concept & design of the app shall be the intellectual property of the employer.



### 2.3 Terms & Conditions apply

- Employer will need to purchase and provide us all the 3rd party Paid API's which will be required in the Apps.
- Employer need to provide us a Properly Configured/installed dedicated server (supporting PHP and MySQL) for the hosting of application's web services and database (We can suggest about the best server if in case employer need any suggestions).
- Employer need to create 1 Account on Google play store (Costing 25 USD) and 1 Account on Apple developer's platform (Costing 99 USD) and provide details to us for the application testing purpose and to making the app live on the stores.

Thanks & Regards,  
Team fortranPRO